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California Department of Mental Health (DMH) 
Mental Health Services Act (MHSA) Summary Work Plan (Draft) 

Timeframe:  Fiscal Years (FY) 2006/2007, 2007/2008 and 2008/2009 
 

September 22, 2006 
 

The purpose of the draft MHSA Summary Work Plan is to obtain input regarding 
DMH’s proposed timelines for implementing all the components of the MHSA.  The 
draft Work Plan is based on the assumption that the next three-year plan 
requirements will be streamlined and will address all components in a fully integrated 
manner for implementation beginning in FY 2009-10.  The timelines are aggressive 
and assume a best case scenario.  Updated information about timelines will be 
provided once input on this draft is received and reviewed.  These timelines show 
activities that will be initiated by quarter.  The timeline for the implementation of MHSA 
services and supports has been highlighted in green. 
 
The summary Work Plan assumes that, during the current three-year period, DMH will 
continue to issue requirements for each MHSA component.  Once the requirements 
have been established, the counties may submit plans for the individual components 
whenever they are ready.  The timeframe for securing the necessary approvals are 
included in the design specifications for each component or project.   
 
DMH is committed to continuing our stakeholder process.  In fact, it is our intent to 
continue to actively solicit and consider broad stakeholder input as we move forward in 
the implementation of the MHSA.  We are proposing some changes to streamline the 
process and to further build on our strengths.  We are working toward having the 
stakeholder meetings jointly sponsored by the organizations that have statutory 
responsibility for design, review/approval, implementation and oversight of the MHSA, 
i.e., the counties, the Oversight and Accountability Commission (OAC) and the 
Planning Council.  Furthermore, we will continue in our commitment to involve our 
partners and stakeholders including clients and family members throughout the 
design, implementation and review processes.  Timeframes for formal stakeholder 
input are highlighted in the Work Plan.   
 
General development and implementation process:  
 
1) DMH will draft requirements with input from committees with relevant expertise  
2) Draft documents will be made available for broad stakeholder review and input 
3) DMH will revise the documents and repeat steps 1 and 2 as needed 
4) DMH will finalize requirements and develop regulations 
5) Counties will develop and submit local plans 
6) OAC and DMH will review and approve local plans 
7) Counties will implement new services/programs 
8) Ongoing technical assistance and oversight will be provided by DMH and OAC 
 
Please address any comments or suggestions about the proposed Work Plan to 
mhsa@dmh.ca.gov or to MHSA Team, DMH, 1600 9th Street, Room 250, Sacramento, 
CA 95814.  We would appreciate receiving input on this draft by November 10, 2006. 

mailto:mhsa@dmh.ca.gov


QUARTER Jul-Sept Oct-Dec Jan-Mar Apr-Jun Jul-Sept Oct-Dec Jan-Mar Apr-Jun Jul-Sept Oct-Dec Jan-Mar Apr-Jun

Revise planning 
estimates for 

local funding for 
FY 07/08

Revise planning 
estimates for 

local funding for 
FY 08/09

Draft, finalize 
and release 
county plan 

update 
requirements. 

Develop 
regulations. 

Review and 
approve 

revisions to 
county plans for 
FY 06/07 and 

FY 07/08.  
Amend 

contracts.

Review and 
approve 

revisions to 
county plans for 

FY 08/09.  
Amend 

contracts.

CMHDA

Recommend 
funding 

distribution 
principles for FY 

07/08

Recommend 
funding 

distribution 
principles for FY 

09/10-11/12

COUNTY

Continue 
implementation 
(started in Jan 

06) 

Develop and 
submit local 
plans for FY 

06/07 and 07/08

Implement 
expansions (with 

unexpended 
contract funds)

Implement  
expansions 

based on new 
planning 
estimates

Develop local 
plans for FY 

08/09

Implement  
expansions 

based on new 
planning 
estimates

OAC
Review county 

plans
Review county 

plans

FORMAL 
STAKEHOLDER 
PROCESS

Input on draft 
local plan 

requirements

DRAFT SUMMARY WORKPLAN  (SEPTEMBER 22, 2006)

COMMUNITY SERVICES AND SUPPORTS (CSS)
CSS Updates/Revisions

YEAR 1 YEAR 2
07-08

ESTIMATED TIMEFRAME FOR Mental Health Services Act (MHSA) IMPLEMENTATION 

08-0906-07
YEAR 3FISCAL YEAR

STATE

*Note: This draft timeframe is a best case scenario and subject to change.  Input on overall strategy is requested prior to finalizing timeframes.  For more detailed information please refer to the MHSA 
website: www.dmh.ca.gov/mhsa. 1



QUARTER Jul-Sept Oct-Dec Jan-Mar Apr-Jun Jul-Sept Oct-Dec Jan-Mar Apr-Jun Jul-Sept Oct-Dec Jan-Mar Apr-Jun

DRAFT SUMMARY WORKPLAN  (SEPTEMBER 22, 2006)

YEAR 1 YEAR 2
07-08

ESTIMATED TIMEFRAME FOR Mental Health Services Act (MHSA) IMPLEMENTATION 

08-0906-07
YEAR 3FISCAL YEAR

STATE

Draft, revise and 
finalize county 

plan 
requirements.  

Develop 
planning 

estimates.

Develop 
regulations

Review and 
approve county 
plans.  Amend 

contracts.

CMHDA

Recommend 
funding 

distribution 
principles

COUNTY
County plan 
development

OAC
Review county 

plans

FORMAL 
STAKEHOLDER 
PROCESS

Input on draft 
local plan 

requirements

STATE

Initial 
research/drafts

Draft program 
and funding 

requirements

Finalize 
requirements 
and develop 

regulations and 
RFPs

Review/approve 
applications

CMHDA

Recommend 
funding 

distribution 
principles

COUNTY
Develop and 

submit 
applications

Projects 
approved

OAC
Review 

applications

FORMAL 
STAKEHOLDER 
PROCESS

Input on draft 
requirements

Implement local plans

Implement projects

CAPITAL FACILITIES AND INFORMATION TECHNOLOGY (IT)
Capital

MHSA Housing Program
(proposed up to $75 million/year for housing)

*Note: This draft timeframe is a best case scenario and subject to change.  Input on overall strategy is requested prior to finalizing timeframes.  For more detailed information please refer to the MHSA 
website: www.dmh.ca.gov/mhsa. 2



QUARTER Jul-Sept Oct-Dec Jan-Mar Apr-Jun Jul-Sept Oct-Dec Jan-Mar Apr-Jun Jul-Sept Oct-Dec Jan-Mar Apr-Jun

DRAFT SUMMARY WORKPLAN  (SEPTEMBER 22, 2006)

YEAR 1 YEAR 2
07-08

ESTIMATED TIMEFRAME FOR Mental Health Services Act (MHSA) IMPLEMENTATION 

08-0906-07
YEAR 3FISCAL YEAR

Identify 
minimum Mental 

Health IT 
system 

Draft Year 1 
county plan 

requirements. 
Develop 
planning 

estimates. 

Finalize Year 1 
county plan 

requirements 
and develop 
regulations

Review and 
approve county 
plans.  Amend 

contracts.

Draft Year 2 
county plan 

requirements  

Finalize Year 2 
county plan 

requirements 
and develop 
regulations  

Review and 
approve county 
plans.  Amend 

contracts.

Draft Year 3 
county plan 

requirements  

Finalize Year 3 
county plan 

requirements 
and develop 
regulations

Review and 
approve county 
plans.  Amend 

contracts.

CMHDA

Recommend 
funding 

distribution 
principles

County plan 
development

Year 2 County 
plan 

development

Year 3 County 
plan 

development
Implement 

County Plan(s) 
Year 1

Implement 
County Plan(s) 

Year 2

OAC
Review county 

plans
Review county 

plans
Review county 

plans

FORMAL 
STAKEHOLDER 
PROCESS

Input on Year 1 
County Plan 

Requirements

Input on Year 2 
County Plan 

Requirements

Input on Year 3 
County Plan 

Requirements

Information Technology (IT)

Vendor Evaluations (joint 
state.county RFI/RFP process)

STATE

COUNTY

*Note: This draft timeframe is a best case scenario and subject to change.  Input on overall strategy is requested prior to finalizing timeframes.  For more detailed information please refer to the MHSA 
website: www.dmh.ca.gov/mhsa. 3



QUARTER Jul-Sept Oct-Dec Jan-Mar Apr-Jun Jul-Sept Oct-Dec Jan-Mar Apr-Jun Jul-Sept Oct-Dec Jan-Mar Apr-Jun

DRAFT SUMMARY WORKPLAN  (SEPTEMBER 22, 2006)

YEAR 1 YEAR 2
07-08

ESTIMATED TIMEFRAME FOR Mental Health Services Act (MHSA) IMPLEMENTATION 

08-0906-07
YEAR 3FISCAL YEAR

Complete 
CalSWEC 
contract

Draft regulations Fund regional 
partnerships

Expand  
contracts with 

Network, NAMI 
and UACC

Fund replicable 
models of 

consumer/family 
entry programs

Complete 
contracts to 

expand 
consultant pool

Fund replicable 
models of MH 

career pathway 
programs

CMHDA
Input on 

distribution of 
funds

COUNTY

PLANNING 
COUNCIL

OAC

FORMAL 
STAKEHOLDER 
PROCESS

Input on short-
term plans

Publish draft 5 
year plan

Revise plan Finalize 5 year 
plan

Implement 
needs 

assessment

Analyze 
workforce

Draft, revise, 
finalize and 

release county 
plan 

requirements

Review and 
approve county 
plans. Amend 

contracts.

CMHDA
Recommend 
distribution 
principles

COUNTY
Local Plan 

development 
and submission

EDUCATION AND TRAINING/WORKFORCE DEVELOPMENT
Education and Training--Early Implementation

Education and Training

Implement local plans

STATE

STATE

*Note: This draft timeframe is a best case scenario and subject to change.  Input on overall strategy is requested prior to finalizing timeframes.  For more detailed information please refer to the MHSA 
website: www.dmh.ca.gov/mhsa. 4



QUARTER Jul-Sept Oct-Dec Jan-Mar Apr-Jun Jul-Sept Oct-Dec Jan-Mar Apr-Jun Jul-Sept Oct-Dec Jan-Mar Apr-Jun

DRAFT SUMMARY WORKPLAN  (SEPTEMBER 22, 2006)

YEAR 1 YEAR 2
07-08

ESTIMATED TIMEFRAME FOR Mental Health Services Act (MHSA) IMPLEMENTATION 

08-0906-07
YEAR 3FISCAL YEAR

PLANNING 
COUNCIL

Input Approve 5 year 
plan

OAC
Input Review county 

plans

FORMAL 
STAKEHOLDER 
PROCESS

Input on 5 year 
plan

Input on county 
plan 

requirements

STATE

Initial research Draft 
requirements for 

local plans

Finalize local 
plan 

requirements

Develop 
regulations

Review and 
approve county 
plans.  Amend 

contracts.

OAC
Input on funding 
principles and 

priorities

Collaborate on 
initial draft 

requirements

Collaborate on 
final 

requirements

Collaborate on 
Regulations

Review and 
approve county 

plans

CMHDA

Concurrence on 
funding.  

Recommend 
distribution 
principles

COUNTY
Input Input Plan 

development 
begins

FORMAL 
STAKEHOLDER 
PROCESS

Input on local 
plan 

requirements

Input

Prevention and Early Intervention (including Prevention and Early Intervention Innovation)--County Plans

PREVENTION AND EARLY INTERVENTION (PEI)

Implement local plans

*Note: This draft timeframe is a best case scenario and subject to change.  Input on overall strategy is requested prior to finalizing timeframes.  For more detailed information please refer to the MHSA 
website: www.dmh.ca.gov/mhsa. 5



QUARTER Jul-Sept Oct-Dec Jan-Mar Apr-Jun Jul-Sept Oct-Dec Jan-Mar Apr-Jun Jul-Sept Oct-Dec Jan-Mar Apr-Jun

DRAFT SUMMARY WORKPLAN  (SEPTEMBER 22, 2006)

YEAR 1 YEAR 2
07-08

ESTIMATED TIMEFRAME FOR Mental Health Services Act (MHSA) IMPLEMENTATION 

08-0906-07
YEAR 3FISCAL YEAR

STATE

Initial research Initial draft 
requirements

Finalize local 
plan 

requirements

Develop 
regulations

Review and 
approve county 
plans.  Amend 

contracts.

OAC

Input on funding 
principles and 

priorities.  
Collaborate on 

initial draft 
requirements.

Collaborate on 
final 

requirements

Collaborate on 
Regulations

Review and 
approve county 

plans

CMHDA

Concurrence on 
funding.  

Recommend 
distribution 
principles.

COUNTY
Plan 

development 
begins

FORMAL 
STAKEHOLDER 
PROCESS

Input on local 
plan 

requirements

STATE

Draft county 
plan 

requirements

Finalize county 
plan 

requirements. 
Develop 

regulations

Plan review and 
approval

Finalize contract

CMHDA
Recommend 
distribution 
principles

COUNTY
Plan 

development 
begins

Plan submission Sign contract

OAC
Plan review and 

approval

PLANNING 
COUNCIL

Input/approval 
of Education 
and Training 

Requirements
FORMAL 
STAKEHOLDER 
PROCESS

Input on county 
plan 

requirements

Implement local plans

INTEGRATED THREE YEAR PLAN REQUIREMENTS (FY 09/10-11/12)

INNOVATION (CSS) 

*Note: This draft timeframe is a best case scenario and subject to change.  Input on overall strategy is requested prior to finalizing timeframes.  For more detailed information please refer to the MHSA 
website: www.dmh.ca.gov/mhsa. 6


